COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/11/2008

ESTIMATE SUMMARY 12:50:31
CONTID: C16312B ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 16312B-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 35 WORK DAYS
I-70 Chain Station PERCENT TIME: 62.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: IM 0703-331
I-70 CHAIN STATION
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/11/2008 DATE TIME STARTED 10/29/2007
2500 E BRANNAN WAY DATE LET 09/06/2007 DATE WORK BEGAN 10/29/2007
DATE AWARDED 09/10/2007 DATE TIME STOPPED 04/14/2008
DATE CONTRACT EXECUTED 09/25/2007 DATE ACCEPTED 04/14/2008
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 10/29/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 439,948.65 PARTICIPATING $ 439,169.40 $ 0.00
AWARD PROJECT AMT:  § 433,045.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.82% TOTAL EARNINGS 439,169.40 0.00
FUNDS AVAILABLE: $ 779.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 439,169.40 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,495.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 439,169.40 6,495.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 439,169.40 6,495.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,495.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16312B-BID ESTIMATE RUN 07/11/2008
PROJECT: IM 0703-331 ESTIMATE NO: 0006 12:50:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
9,261.52000 1.000 9,261.52
0010 202-00220  *REMOVAL OF ASPHALT MAT 307.000 307.000
sy 0.000 0.00
31.29000 307.000 9,606.03
0015 202-00810  *REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
496.57000 1.000 496.57
0020 202-00900  *REMOVAL OF CONCRETE FOOTING 4.000 4.000
EACH 0.000 0.00
772.47000 4.000 3,089.88
0025 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,306.000 1,306.000
cy 0.000 0.00
24.47000 1,306.000 31,957.82
0030 203-01500  *BLADING 24.000 24.000
HOUR 0.000 0.00
137.22000 24.000 3,293.28
0035 203-01597  POTHOLING 2.000 2.000
HOUR 0.000 0.00
275.88000 2.000 551.76
0040 203-01100  *PROOF ROLLING 4.000 4.000
HOUR 0.000 0.00
100.42000 4.000 401.68
0045 207-00205  *TOPSOIL 515.000 515.000
cy 0.000 0.00
38.80000 515.000 19,982.00
0050 208-00002  *EROSION LOG (12 INCH) 40.000 40.000
LF 0.000 0.00
3.34000 40.000 133.60
0055 208-00020  *SILT FENCE 453.000 453.000
LF 0.000 0.00

1.62000 453.000 733.86
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PCN: 16312B-BID ESTIMATE RUN 07/11/2008
PROJECT: IM 0703-331 ESTIMATE NO: 0006 12:50:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAIN INLET PROTECTION 4.000 4.000
EACH 0.000 0.00
334.40000 4.000 1,337.60
0065 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,379.94000 2.000 2,759.88
0070 208-00205 *EROSTION CONTROL SUPERVISOR 30.000 30.000
HOUR 0.000 0.00
315.62000 30.000 9,468.60
0075 210-00810 *RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
275.88000 3.000 827.64
0080 212-00006 *SEEDING (NATIVE) 2.000 1.550
ACRE 0.000 0.00
557.34000 1.550 863.88
0085 212-00032 *SOIL CONDITIONING 1.000 1.000
ACRE 0.000 0.00
557.34000 1.000 557.34
0090 213-00002 *MULCHING (WEED FREE HAY) 2.000 1.550
ACRE 0.000 0.00
835.98000 1.550 1,295.77
0095 213-00061 *MULCH TACKIFIER 300.000 300.000
LB 0.000 0.00
1.34000 300.000 402.00
0100 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,015.000 1,015.000
cy 0.000 0.00
34.82000 1,015.000 35,342.30
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 13.240
TON 0.000 0.00
97.15000 13.240 1,286.27
0110 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 639.000 638.350
TON 0.000 0.00

79.68000 638.350 50,863.73
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PCN: 16312B-BID ESTIMATE RUN 07/11/2008
PROJECT: IM 0703-331 ESTIMATE NO: 0006 12:50:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,614.000 2,613.590
TON 0.000 0.00
57.68000 2,613.590 150,751.87
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 603.000 602.500
GAL 0.000 0.00
5.98000 602.500 3,602.95
0125 612-00002 *DELINEATOR (TYPE IT) 34.000 34.000
EACH 0.000 0.00
18.76000 34.000 637.84
0130 614-00012 *SIGN PANEL (CLASS II) 192.000 192.000
SF 0.000 0.00
15.45000 192.000 2,966.40
0135 614-00013 *SIGN PANEL (CLASS III) 180.000 180.000
SF 0.000 0.00
17.66000 180.000 3,178.80
0140 614-00615 *STEEL SIGN POST (W 6X15) 140.000 140.000
LF 0.000 0.00
32.00000 140.000 4,480.00
0145 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 161.000 161.000
LF 0.000 0.00
15.45000 161.000 2,487.45
0150 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 18.000 18.000
80) (SLIPBASE)
EACH 0.000 0.00
259.33000 18.000 4,667.94
0155 614-03002 *CONCRETE FOOTING (TYPE 2) 8.000 8.000
EACH 0.000 0.00
871.78000 8.000 6,974.24
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,621.11000 1.000 6,621.11
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

15,056.02000 1.000 15,056.02
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PCN: 16312B-BID ESTIMATE RUN 07/11/2008
PROJECT: IM 0703-331 ESTIMATE NO: 0006 12:50:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 *EPOXY PAVEMENT MARKING 12.500 12.500
GAL 0.000 0.00
445.87000 12.500 5,573.38
0175 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 28.000
DAY 0.000 0.00
220.70000 28.000 6,179.60
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 25.000
DAY 0.000 0.00
579.35000 25.000 14,483.75
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
110.35000 2.000 220.70
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 21.000
EACH 0.000 0.00
220.70000 21.000 4,634.70
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
331.06000 4.000 1,324.24
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 48.000
SF 0.000 0.00
33.11000 48.000 1,589.28
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
2,207.03000 0.000 0.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,103.52000 2.000 2,207.04
0215 630-80360 *DRUM CHANNELIZING DEVICE 65.000 65.000
EACH 0.000 0.00
55.18000 65.000 3,586.70
0220 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00

11.04000 200.000 2,208.00
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PCN: 16312B-BID ESTIMATE RUN 07/11/2008
PROJECT: IM 0703-331 ESTIMATE NO: 0006 12:50:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
8,276.38000 1.000 8,276.38
0227 900-00006 ADDED ITEM (DOLLAR)/ 2,948.000 2,948.000
DOL 0.000 0.00
1.00000 2,948.000 2,948.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 700-70230 F/A COMMUNICATION LINES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 439,948.65 $ 0.00$ 439,169.40

PROJECT TOTAL CURRENT AMT § 439,948.65 $ 0.00 s 439,169.40



